

## DDA: Print Services - Deliverables in Progress

Date: February 9, 2001

### IETF Documents

Document Title	File Name/URL	Latest Actions	Next Actions
IPP/1.1: Implementer's Guide	draft-ietf-ipp-implementers-guide-v11-02.txt	Revised draft from January 2001 incorporating edits requested by the IETF Area Director	Waiting for RFC Informational
IPP: The 'collection' attribute syntax	draft-ietf-ipp-collection-04.txt	Revised draft from January 2001 incorporating edits requested by the IETF Area Director	IESG will send out draft for IETF wide review. Waiting for RFC Proposed Standard
IPP: LDAP Schema for Printer Services	draft-ietf-ipp-ldap-printer-schema-03.txt	Sent to IESG August 10, August 30, and December 22, 2000	Waiting for RFC Proposed Standard
IPP: Requirements for IPP Notifications	draft-ietf-ipp-not-05.txt	Revised draft from January 2001 incorporating edits requested by the IETF Area Director	Waiting for RFC Informational
IPP: IPP Event Notification Specification	draft-ietf-ipp-not-spec-06.txt	Revised draft from January 2001 incorporating edits requested by the IETF Area Director	IESG will send out draft for IETF wide review. Waiting for RFC Proposed Standard
IPP: Job Progress Attributes	draft-ietf-ipp-job-prog-02.txt	Revised draft from January 2001 incorporating edits requested by the IETF Area Director	IESG will send out draft for IETF wide review. Waiting for RFC Proposed Standard
IPP: The 'mailto:' Delivery Method for Event Notifications	draft-ietf-ipp-notify-mailto-03.txt	Sent to IESG September 12, 2000	Waiting for RFC Proposed Standard
IPP: The 'indp' Delivery Method for Event Notifications and Protocol/1.0	draft-ietf-ipp-indp-method-03.txt	Sent to IESG September 12, 2000	Waiting for RFC Proposed Standard
IPP: Requirements for Job, Printer, and Device Administrative Operations	draft-ietf-ipp-ops-admin-req-00.txt	Sent to IESG September 19, 2000	Waiting for RFC Informational
IPP: Job and Printer Set Operations	draft-ietf-ipp-job-printer-set-ops-03.txt	Revised draft from January 2001 incorporating edits	IESG will send out draft for IETF wide review.

		requested by the IETF Area Director	Waiting for RFC Proposed Standard
IPP: The 'ippget' Event Notifications Delivery Method	draft-ietf-ipp-notify-get-01.txt	Sent to IESG December 4, 2000	Waiting for RFC Proposed Standard
IPP: Printer Installation Extension	draft-ietf-ipp-install-01.txt	IETF draft from November 7, 2000	Waiting for updates to security section
IPP: IPP URL Scheme	draft-ietf-ipp-url-scheme-00.txt	Draft February 5, 2001	Expect one more draft before making IPP WG Last Call

## PWG Documents

<b>Document Title</b>	<b>File Name/URL</b>	<b>Latest Actions</b>	<b>Next Actions</b>
IPP: Resource Objects	draft-ietf-ipp-get-resource-01.txt	IETF draft from September 7, 2000	Waiting for new draft, should be moved to PWG
IPP: Override Attributes for Documents and Pages	pwg-ipp-override-attributes-001215.pdf	Accepted by the PWG for publishing as Trial Standard in January 2001	Update draft with PWG voting comments. Publish as PWG Trial Standard
IPP: “finishings” attribute values extension	pwg-ipp-output-bin-attr-001215.pdf	Accepted by the PWG for publishing as Draft Standard in January 2001	Publish as PWG Draft Standard
IPP: “output-bin” attribute extension	pwg-ipp-finishings-fold-trim-bale-001215.pdf	Accepted by the PWG for publishing as Draft Standard in January 2001	Publish as PWG Draft Standard
IPP: Production Printing Attributes – Set1	pwg-ipp-prod-print-set1-001218.pdf	Sent out for voting as PWG standard closing on February 23, 2001	Publish as PWG Draft Standard